
STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM
DC-CEM-4903  (OLD HC-39 REV. 2/96)

Date:                
TO

 
FILE                E.A.

   CO-RTE-PM
  FED NO.

                              

                                                                                                                   
                              

FROM  CONTINGENCY BALANCE (Including this change):
                                             $

          

CCO NO.  SUPPLEMENT NO.  CATEGORY CODE

 HEADQUARTERS APPROVAL REQUIRED? YES  . X      NO  .      .
                         

SUPPLEMANTAL FUNDS PROVIDED

$                    0
 IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL

 DOCUMENTS? YES  . X      NO   .   .
THIS CHANGE ORDER PROVIDES FOR:

SPECIFICATION CHANGE:   Delete the relative compaction requirements of Section 39-8.04, “Compaction,” of the Special
Provisions for those areas in which a rumble strip is placed.

The individual quality pay factor for relative compaction of asphalt concrete which is placed separately from paving
operations involving the traveled way as defined in Section 39-10.02, “Statistical Evaluation and Determination of Pay
Factor,” shall be 1.0.  The pay factor for relative compaction of asphalt concrete which is placed in the same operation
as asphalt concrete on the traveled way shall be determined as required by Section 39-10.02. Where the shouder is wide
enough to alow the use of conventional compaction equipment beyond the rumbe strip, compaction shal be determined
using CT 375 except where a density test location falls within the rumbe strip, it shall be moved to 0.3-m from the rumble
strip.

REASON FOR CHANGE:   Construction Policy Directive 99-2 Dated November 22, 1999 mandates this change.

Compaction within the area of the rumble strip is controlled by the special provision for rumble strips which requires a
prescribed method of compaction.  Therefore, it is unreasonable to measure the compaction within 0.3-m on either side
of the rumbel strip.

METHOD OF PAYMENT:    There will be no compensation to the State for this change.

TIME ADJUSTMENT:   No adjustment of contract time allowed.  This change does not affect the controlling operation

CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER THIS REQUEST TOTAL TO DATE

                                         ITEMS $      $      
PROJECT ENGINEER  FORCE ACCOUNT $      $      

                                         AGREED PRICE $      $      
PROJECT MANAGER DATE  ADJUSTMENT $ $

                                    TOTAL $ 0 $ 0
FHWA REP. DATE FEDERAL PARTICIPATION

                                   
 PARTICIPATING  PARTICIPATING IN PART  NONE

ENVIRONMENTAL DATE  NON-PARTICIPATING (Maintenance)  NON PARTICIPATING
                                   

OTHER (SPECIFY) DATE  FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

      CCO FUNDED PER CONTRACT   CCO FUNDED AS FOLLOWS

DATE

                                   FEDERAL FUNDING SOURCE PERCENT

HQ OR DISTRICT PRIOR APPROVAL BY DATE                     
                                                       

RESIDENT ENGINEER SIGNATURE
                    



CEM-4903 (OLD HC-39 REV. 6/93)


